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10 May 1988

| MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees
STAT  From:

Chairman, ILSP Working Group

SUBJECT: ILSP Working Group Meeting Minutes - 28 April 1988

1. The scheduled meetiﬁg of the ILSP Working Group (ILSP) was held
at 1000 hours, 28 April 1988. The following representatives were present:

STAT ILSP

OIT

OIT

ILSP

ILSP

ILSP

OSWR

ILSP _
DA Representative
DCI/Admin

0S0

0S/PSD _
DSET Representative
ILSP

ILSP

FMD

OMS

0S/HSD

NBPO Representative
OS Representative
OTE/AD ‘

DO Representative
NESA

PCS/CSS

OEA

0S/TD

DI Alternate

STAT

SE
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STAT

SECRET

SUBJECT: ILSP Working Group Meeting Minutes - 28 April 1988

2. 01d Business

The meeting followed the scheduled agenda. (Attachment 1)

A,

B.

The minutes of the previous meeting were approved without
comment . }
The alternate DO Representative will be named by the

12 May 1988.

3. OL Topics

A.|  |presented the latest updated ILSP schedule showing

completion dates for planned activities in the North Tower
(NT). (Attachment 2) 0S Alarms Working dates have been
added to the schedule for most of the NT areas. Schedules
for the South Tower (ST) will be added at the next ILSP
Working Group Meeting. A joint schedule meeting is held

among OL, OIT, and OS n and anyone
interested can contact for details.

proVided an update on the fit-up work in the NHB.

He stated that the OTS renovation on the ground floor of the
North Tower was nearing completion. The contractor will

be completed in about two weeks. Construction drawings and
specifications for the five OSWR equipment rooms requiring
HVAC and electrical modifications on the third, fourth, and
fifth floors North Tower are in the contracts office for
solicitation. Estimated time of completion for construction
is 15 July 1988, The office space design for OGC has been

- submitted to SH§G for construction documents. Estimated

time for SHGG to complete the construction documents is

27 May 1988. OIT office space design drawings are in
progress. Ten of the eighteen areas have been completed in
design and inputted into the CADD. Ninety-five percent
design drawings have been reviewed by the IG and comments
have been sent to the A§E for 100% design. Two of the four
OTE classrooms had their 95% construction drawings reviewed
and sent back to the AE for 100% submission. The other two
OTE classrooms will be in 95% design by the end of the
week. Thirty-five percent design review drawings for the
Office of Personnel, Special Activity Services have been
submitted to the component.

SECRET
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' SECRET

SUBJECT: ILSP Working Group Meeting Minutes - 24 April 1988

They will be located on the fourth floor adjacent to the
Atrium, Thirty-five percent design drawings for PPS and
0S0/SPD have been submitted to the component for design
review., Comments from the component will be forward to the
AGE for 95% design submittal.

STAT C.| | commented on the NHB survey work and stated that
requirements gathering for the balance of OP is continuing
and office space design will follow. ILSP has received
design requirements from AF., These requirements will be
submitted to the AE for design. ’

STAT

D. commented that the work order for alarm power in
the North Tower has been completed.

STAT E.

reported that the installation of carpeting,.
partitioning, and furniture is proceeding on schedule.
OTS 1st and 3rd floor should be completed 2 May 1988,
and work should start on the 6th floor 2 May 1988 and be
completed 13 May 1988.

STAT ' F. [::::::]said that carpeting will not be installed in the
' hallways on any floor until the majority of the components
on that floor have been moved in and the underfloor hallway
work is complete,

G. Copies of specifications for Ergonomic Chairs were
distributed at the ILSP WG meeting for information
purposes (Attachment 3). These chairs are approved for
use in the NHB. Components with year-end funds available
may (but are not required to) purchase them.

STAT H. [:::::::]reminded members that any chemicals brought into
the NHB must be approved in advance by OMS Safety Division.
OL will not move any chemicals or other potentially hazardous
materials without advance OMS/Safety Division approvals. _
Components are responsible for obtaining this approval from
OMS.

SECRET
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SECRET

|
\ SUBJECT: ILSP Working Group Meeting Minutes - 28 April 1988
‘ ,

I. There were no special OL issues or concerns.

, 4. OIT Topics
STAT N

reported that OIT is on schedule in its activities
of PBX, Wang, and special wiring work in the NHB.

| B. The next scheduled Computer System Relocation will be the
iSTV¥T | |Center move over the Memorial Day weekend.
‘ .

| C. Alarm Wiring conduit is proceeding on schedule. North ,
| Tower conduit work will be completed 29 April 1988 and South
| ' Tower will be completed on 13 May 1988.

D. OSWR has agreed to a temporary period (approximately two
weeks) during which TADS will be unavailable to those
components who are relocated to NHB ahead of the TADS Center
move.

| : " E. OIT Issues/Concerns

1). It was noted that after construction work was
completed on the second and third floor, the
underfloor area had been left in a dirty condition.
An action item (#58) assigned to see that the area in
question is cleaned immediately.

new room numbers for phone installations. An action
item (#59) was assigned to verify that the drawings
have been turned over to OIT as had been reported.

3). NESA asked about making changes from Delta Datas as
surveyed to Personal Computers. They were told that
their move configuration will be as surveyed and that

changes can be made after they are established in
their new areas.

' 2). Drawings of the second floor are needed with old and

5. O0S Topics

A. Status of Alarm Work in the NHB will be provided at the
next ILSP WG meetlng.

SECRET
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SUBJECT:

SECRET

ILSP Working Group Meeting Minutes - 28 April 1988

B. There is no news on any change in the policy of safes in the
NHB. More meetings on this subject are scheduled. The
policy at this time permits moving only one safe per
private office.

D. O0S Issues/Concerns

1). The 0S POC for alarms has been resolved.

2). The BB room in the South Tower must be operational
to support the July NHB occupancy schedule. The room
needs to be alarmed. CED/OIT is aware and will bring
this up for resolution at the Friday Schedule Meeting.

6. General Issues

A. An inquiry was made about the status of closing wall gaps in
windowed rooms (AI ILSP 56). |  |stated that these
gaps will be fixed as soon as possible, but that they will
not be fixed by Centex. Centex built as called for in
the plans. NBPO will fund the work.

B. Fine Arts Committee will discuss on 3 May 1988 where to place
the planters that are available for the NHB.

C. BSB will visit components 2 months before they are scheduled

to move and assist them in planning their move. A check list
will be prepared.

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 28 April 1988

7. Action Item Review‘

STAT ILSP-23 DO Alternate Al - remains open-
Overdue ' , DO

ILSP-49 Colors for NHB Interior Corridors Fine Arts Commission
’ FA will resolve after move can be
done by Allied - Remains Open

STAT ILSP-53 NHB Tempest Status - Closed - (see OS Topics).

UsS

STAT ILSP-54 Resolve problems related to installation 0IT/
of the Ground Floor conduit between NBPO
the North and South Towers. - Closed
offline. o

STAT ILSP-55 Resolve problems of broken access plate

tiles - Closed - will replace after work NBPO
_ is done.
STAT ILSP-56 Wall gaps in windowed offices - Closed
will fill ASAP. . - NBPO

STAT ILSP-57 Phone service to work areas in NHB (e;g. [:::::::]

mechanical rooms.) - Deferred until ILSP
12 May 1988.

9. Action Items Assigned

STAT - 1Lsp-s58

Insure that underfloor work area on second
and third floor is cleaned. ILSP

STAT ILSP-59 Confirm that dréwings with old and new

room numbers have been issued. ILSP

10. The next ILSP WG meeting is scheduled for 12 May 1988 at 1000 in
3E14 HQs. : - |

STAT

SECRET
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ILSP WORKING GROUP
) AGENDA
28 APRIL 1988

- OLD BUSINESS

- Réview/Approval of Minutes of previous meeting

STAT - New DO Alternate ILSP member
- OL TOPiCS
STAT - Overview of ILSP Schedule
~ Status of NHB Fit-up Work
— Status of NHB Survey Work
STAT - Status of Alarm Power Drops
STAT - Carpet, Partition & Furniture Pfogress Report
STAT ~ Hallway Carpeting
STAT - Standard Workstation Chair for the NHB
STAT - OTS Chemicals
- Issues/Concerns?
STAT - o1r ToPICS
- Status of PBX, Wang, and special wiring work in NHB
- Status of Computer Systems relocation
— Status of Alarm Wiring conduit work
- Status of TADS Computer Move QOutage
- Issues/Concerqs?
STAT - 0S TOPICS

Status of Alarm work in NHB

Safes in the NHB - Current Status

Tempest Briefing - Deferred Two Weeks

Issues/Concerns?
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- GENERAL ISSUES OR CONCERNS?

- DA
0/DCI
- DI
- DO
DS&T

- ACTION ITEM REVIEW

= NEXT MEETING: 12 MAY 1988, 10:00 3E14 HQS
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UNCLASSIFIED
-3 Information Service Centers
-4 Fit-up of OL storage areas only
-5 Fit-up of OIT storage/office areas
-6 Fit-up of OP office area around OMS Infirmary oaly
-7 0S0/SPD only, temporary assignment per DDA memo 2/23/88
-8 Fit-up of OTE classrooms only (4A012, 4F030, 4F032; 4F034)
-9 Fit-up of north tower OS space only.
N/A Not Applicable

? Date not yet supplied or verified

UNCLASSIFIED
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Chair, Type I, SiZ8W Adjustable locking seat-tilt. LocG seat in any
. forward or backward position. Adjustable locking back tilt indepen-
dent of seat-tilt. Side arms (Optional). Locking ability in any position.
- Pneumatic seat height adjustment. Upholstered in 100% flat nylon
fabric. Base B dark grey. Not stocked.

—‘
Chair, Ergonomic, Size 1 7, /=

Style B, without arms Style A, with arms
(Shown) |
7110-01-182-4994 —— Red ————— 7110-01-182-5302
7110-01-182-5003 —— Rust —————— 7110-01-182-5303
7110-01-182-5004 —— Green ———— 7110-01-182-5304

7110-01-182-5005 — Blue/Gray —— 7110-01-182-5305
7110-01-182-5006 —— Dark Blue 7110-01-182-5306

7110-01-182-5007 —— Beige ———— 7110-01-182-5307
7110-01-182-5008 —— Brown ———————— 7110-01-182-5308
7110-01-182-5009 —— Gray ———— 7110-01-182-5309
7110-01-182-8504 —— Rose ——— 7110-01-182-5310
7110-01-182-8505 —— Black ————— 7110-01-182-5311
e 49 7/)30.43 36
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Chair, Type II, S 2. Adjustable locking seat-T%. Locking
seat in any forward or backward position. Adjustable locking
back tilt independent of seat-tilt. Side arms (Optional).
Locking ability in any position. Pneumatic seat height ad-
justment. Upholstered in 100% flat nylon fabric. Base B dark
grey. Not stocked.

Chair, Ergonomic, Size 2 ./, 7zu..

S

Style B, without arms Style A, with arms
(Shown)
7110-01-182-8516 —— Red ———— 7110-01-182-5322
7110-01-182-8517 —— Rust —————— 7110-01-182-5323
7110-01-182-8518 —— Green ———— 7110-01-182-5324

7110-01-182-8519 —— Blue/Gray —— 7110-01-182-8570
7110-01-182-8520 —— Dark Blue 7110-01-182-4958

7110-01-182-8521 —— Beige ———— 7110-01-182-4959
7110-01-182-8522 —— Brown ———— 7110-01-182-4960
7110-01-182-8523 —— Gray ———— 7110-01-182-496 1
7110-01-182-8524 —— Rose ————— 7110-01-182-4962
7110-01-182-8525 —— Black ———— 7110-01-182-4963
S , 4 33a
/084G /30. ¢
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Chair, Type I, Siza Adjustable locking seat-tilt. Locﬁg seat in any
forward or backward position. Adjustable locking back tilt indepen-
dent of seat-tilt. Side arms (Optional). Locking ability in any position.
Pneumatic seat height adjustment. Upholstered in 100% flat nylon. -
Base B dark grey. Not stocked.

_
Chair, Ergonomic, Size 3

\

Style B, without arms Style A, with arms
! .

i

(Shown)
7110-01-182-8483 Red 7110-01-182-4974
7110-01-182-8484 —— Rust ————— 7110-01-182-4975
7110-01-182-8485 —— Green ———— 7110-01-182-4976

7110-01-182-8486 —— Blue/Gray —— 7110-01-182-4977
7110-01-182-8487 —— Dark Blue 7110-01-182-4978

7110-01-182-8488 —— Beige ———— 7110-01-182-4979
7110-01-182-8489 —— Brown ———— 7110-01-182-4980
7110-01-182-8490 —— Gray ————— 7110-01-182-498 1
7110-01-182-8491 —— Rose —————— 7110-01-182-4982
7110-01-182-5584 —— Black ————— 7110-01-182-4983
: ¥, _
Y0l Gy - /92 75~ %08
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LSP WORKING GROUP
AGENDA
28 APRIL 1988

—--OLD BUSINESS

Review/Approval of Minutes of previous meeting

New DO Alternate ILSP member

- OL TOPICS

- OIT TOPICS

0S TOPICS

Overview of ILSP Schedule

Status of NHB Fit-up Work

Status of NHB Survey Work

Status of Alarm Power Drops

Carpet, Partition & Furniture Progress Report

Hallway Carpeting{::::::::::]

Standard Workstation Chair for the NHB{:::::::::::]
0TS Chemicals [:::::::::]

Issues/Concerns?

Status of PBX, Wang, and special wiring work in NHB
Status of Computer Systems relocation

Status of Alarm Wiring conduit work

Status of TADS Computer Move Outage

Issues/Concerns?

Status of Alarm work in NHB
Safes in the NHB - Current Status

Tempest Briefing - Deferred Two Weeks

Issues/Concerns?
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BETIESS ' .

- GENERAL ISSUES OR CONCERNS?

- DA
0/DCI
- DI

- DO

- DS&T

— ACTION ITEM REVIEW

- NEXT MEETING: 12 MAY 1988, 10:00 3El4 HQS
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¥
UNCLASSIFIED

-3 Information Service Centers

-4  Fit-up of OL storage areas only

-5 Fit-up of OIT storage/office areas

-6  Fit-up of OP office area around OMS Infirmary only

-7 0SO/SPD only, temporary'assignment;per DDA memo 2/23/88

-8 Fit-up of OTE classrooms only (4A012, 4F030, 4F032, 4F034)

-9 Fit-up of north tower OS space only.
N/A  Not Applicable

? Date not yet supplied or verified

UNCLASSIFIED
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